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Description 

In an engineering, procurement, and construction context, the project manager is asked to plan, 
monitor, and determine the project growth in order to manage the process, and eventually take 
remedial action if required. This difficult activity can be simplified and supported using Revit 
software and Dynamo software in order to automate the extraction of project progress curves. 
To achieve this goal, it is necessary to build your Revit models for the hosting of useful data that 
are than managed through Dynamo. The final outputs consist of reports that can be shared with 
management whenever requested or required. With this approach, the project can be accurately 
planned and continuously monitored, and its status can be easily shared. This class will show 
the application of this methodology on a large industrial plant currently under construction in the 
Middle East. 
  

Learning Objectives 

 Understand how to plan, monitor, and determine the project progress and the 
construction work front with Revit and Dynamo 

 Learn how to use Revit to coordinate engineering and construction activities on a 
real megaproject 

 Learn how to use Dynamo to manage custom data built inside your models 

 Learn how to visually track your project growth 
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Speaker(s) 

Fabio BITETTO 
Civil and Structural Underground Engineer - Maire Tecnimont 

Fabio is a Structural and Underground Engineer at Maire Tecnimont a worldwide general 
contractor specialized in the oil & gas and petrochemical industry. He received his master's 
degree in Building Systems Engineering from the “Politecnico di Bari”, Italy. Despite his young 
age, Fabio made several work experiences in which he grown his BIM and project management 
expertise focusing especially on energy and utilities. He also collaborated with the City of Milan 
for the European project “Horizon 2020”, focused on smart cities and energy efficiency. In the 
last year he has become the Company focal point for computational design. 

Elisa BACCHI 
Civil and Architectural Group Leader - Maire Tecnimont 

Born in 1972, Italian, Architecture Degree in 1998 at Milan Polytechnic University. Starting as 
university researcher, Elisa Bacchi took the specialization in Industrial Plant civil engineering 
since 2001, finalizing the main work experiences with Maire Tecnimont Group since 2006, a 
leading provider of Engineering & Construction, Technology & Licensing, and Energy Business 
Development & Ventures worldwide, with a specific focus on the oil & gas, power, 
petrochemicals and fertilizer processing industries. Working as technical engineer and project 
coordinator about civil and architectural design for some of largest Industrial Complex under 
Tecnimont Construction scope of work , she was appointed Civil Project Leader since 2010, and 
actually Civil and Architectural Group Leader since 2013. She is leading on Tecnimont BIM 
System Methodology Development since 2010. 

Marco MELLACQUA 
Civil and Architectural Engineer - Maire Tecnimont 

Marco is a Civil and Architectural Engineer at Maire Tecnimont a worldwide general contractor 
with a specific focus on the oil & gas, petrochemicals and fertilizer processing industries. He 
obtained his master’s degree at Politecnico di Milano with thesis abroad on Building Information 
Modeling and Management at Northumbria University (UK). During the degree activities he 
collaborated to the research project, funded by the Italian Ministry of Economic Development, 
for setting up the Italian BIM construction database in order to push a radical innovation into the 
Italian construction sector. In the last years he is strongly involved in BIM methodology 
development, focusing on civil and structural workflows in the industrial plant design. 

Luca VIRNO 
Civil and Structural Underground Engineer - Maire Tecnimont 

Luca is a Structural and Underground Engineer and BIM developer at Maire Tecnimont (Oil and 
Gas/Energy International Player). He obtained Bachelor’s degree at Politecnico of Bari and 
master’s degree at Politecnico of Milan in Building Systems Engineering. Luca developed the 
dissertation on Building Information Modeling and Management at the BIM Academy of 
Northumbria University. He took also part at the research project “Innovance”, funded by the 

https://autodeskuniversity.smarteventscloud.com/connect/speakerDetail.ww?PERSON_ID=D2AB81AC1D8642E39862703AFE9BF3BA&tclass=popup
https://autodeskuniversity.smarteventscloud.com/connect/speakerDetail.ww?PERSON_ID=04A3C5CA0312A0AE3E80CA721EE30EBA&tclass=popup
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Italian Ministry of Economic Development for setting up the Italian BIM construction database, in 
order to push a radical innovation into the Italian Construction sector. In the 2014 Luca started 
the development of BIM in Maire Tecnimont, focusing on Underground Services. Actually he is 
involved in the definition and application of department’s Standard and Methodology on the 
ongoing Projects. 

 
Maire Tecnimont Group  

 
Think about 8,000 highly skilled professionals operating in the oil & gas processing, 
petrochemicals and fertilizer industries. This is Maire Tecnimont Group. An industrial leader in 
Engineering & Construction, Technology & Licensing, and Energy Business Development and 
Ventures. Listed on the Milan Stock Exchange, the Group is among the top-ranking worldwide 
engineering contractors. 

 

Understand how to plan, monitor, and determine the project progress and 
the construction work front with Revit and Dynamo 

 
In the Industrial Plant market the handover of a 3D Model is a standard practice driven by 
contractual requirements. Specific guidelines are defined for the effective and uniform 
application of 3D Modeling to all Plant items together with the required software. Together with 
those guidelines are defined also the 3D Model Design Reviews in order  to check the status 
and quality of the design, to manage inter-discipline interfaces and to support efficient and 
timely production of deliverables.  

After a couple of early test on small projects the methodology has been fully integrated in a 
project for the realization of a Polyethylene Plant (HDPE/LLDPE) and a Polypropylene Plant 
(PP) on an EPC basis of the value of USD 895 million in Oman. 

The main actor of this development has been the Civil & Structural Department that integrates 
Revit and Dynamo in the design process that previously was developed fully in 2D.  

 

 
Example of Structural Main Item Model 

http://www.mairetecnimont.com/en/home/en/home/group/group
http://www.mairetecnimont.com/en/home/en/home/group/group
http://www.mairetecnimont.com/en/home/en/home/group/group
http://www.mairetecnimont.com/en/home/en/home/group/group
http://www.mairetecnimont.com/en/home/en/home/group/group
http://www.mairetecnimont.com/en/home/en/home/group/group


 
 

 

Page 4 

As part of the BIM development project, the team has also dealt with issues related to the key 
information management of the project. Given the size of the documents issued and the front 
work to be handled over the years of design, the model can be the absolute protagonist. Like a 
white canvas customized with your own data that can return an updated picture of the project 
and its evolution. 
 

Learn how to use Revit to coordinate engineering and construction 
activities on a real megaproject 
 
Modeling strategy is the key to the success of a project especially in a megaproject. At the start 
of the activities, you want to gather as much information about project equipment in the early 
phases of design – preferably in schematic design. The size, orientation, clearance and access 
requirements drive the design in this scenario. 
So start with your equipment list. Traditionally, this is made up of a spreadsheet, which lists the 
key ingredients and adds some basic data. With this list we will create Main Item Models for 
equipment that requires a structure. 
Each Main Item Model born as a preliminary “dummy” model  for populating the entire Plant 3D 
Model and check in early stage the layout consistency in order to spot challenges earlier. This 
allows the Project Team to make, in a 3D environment, the Plant Layout optimization in a timely 
and cost-effective manner. All the “dummy” models are then detailed following the planned 
engineering progress. From each Model are extracted Construction Drawings, MTOs and other 
Project Management deliverables such as “3D-Model Progress”, “Engineering Status”, etc.  
All the Main Item Models are linked in a single environment, the Assembly Model. Here, all the 
previously compiled and up-to-date information can be easily handled for analysis, study, or 
simple extraction. 
 
 

 
Example of Assembly Model 
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This data driven approach is the core of the integration and coordination. It offers control, 
visibility and efficiency reducing at the same time the project risks. Revit models contain 
extensive amounts of rich and intelligent data and the use and application of these Revit models 
are virtually endless. Revit and especially Dynamo offer the possibility to take full control of the 
project data for civil design in: 
 

 Key Quantities monitoring: the Revit Assembly file (Revit Links Collection) allows to the 
project coordinators to have full control of key quantities per civil item or per WBS. This helps 
in keep the quantity balance under control and takes action when required.  

 

 Indexes Monitoring: Usually the schedules are tight and sometimes the hurry can affect the 
design. In this scenario, Dynamo is a powerful tool to read and compare quantities of 
different objects, generating indexes useful to the Project Specialists. It is possible, for 
instance, to compare concrete and reinforcement quantities in order to check their ratio and 
consequently the principles of good design avoiding materials waste. 

 

 Accounting Automation: The accounting process in an EPC scenario is always a tedious 
long-winded procedure. With a pushed standardization of Revit Contents and applying the 
computational power of Dynamo and C# Coding it is possible to reduce the effort and save 
precious time. 

 

 Project Planning: In an EPC project the division of the works in construction lots is necessary 
to meet the scheduled targets. The civil “dummy” modeling helps to split the Plant in 
construction lots. This step gives to all the involved actors a clear picture of the scope of work 
together with the related preliminary quantities in a very early stage.  

 

 Constructability Analysis: In a mega-project like an Industrial Plant there are thousands of 
deliverables and keep traceability of the engineering status of the documents is difficult. In a 
BIM process deliverables are extracted directly from the model so it takes a blinking of an 
eye to assign the engineering status to the modeled objects. This procedure can be improved 
automating it with a Dynamo Script. Once the information are set, it is possible to extract 
them in a list or visualize them applying color legends, simplifying constructability analysis 
and speeding up the work at site.  

 

 Project Progress: In an EPC context it is necessary to plan, monitor and determine the 
project growth in order to manage the process and eventually take remedial action if 
required. This difficult activity can be simplified and supported automating the extraction of 
the project progress curves. It is necessary to set up the Models for hosting the required data 
and then take, sort and export them through Dynamo in order to obtain output sheet to share 
with the Project Managers. 

 

http://context.reverso.net/traduzione/inglese-italiano/long-winded+procedure
http://context.reverso.net/traduzione/inglese-italiano/in+the+blinking+of+an+eye
http://context.reverso.net/traduzione/inglese-italiano/in+the+blinking+of+an+eye
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Example of custom data built in Revit 

 

Learn how to use Dynamo to manage custom data built inside your models 

Dynamo is a visual programming extension for Autodesk Revit that allows you to manipulate data, 
sculpt geometry, explore design options, automate processes, and create links between multiple 

applications. Once we've installed the application, Dynamo will enable us to work within a 
Visual Programming process wherein we connect elements together to define the 
relationships and the sequences of actions that compose custom algorithms. We can use our 
algorithms for a wide array of applications - from processing data to generating geometry. 
Dynamo for Revit extends building information modeling with the data and logic environment 
of a graphical algorithm editor. Its flexibility, coupled with a robust Revit database, offers a 
new perspective for BIM. 
Through dynamo we will extract the data in the assembly model, so that it can be used for 
external analysis of Revit. 
 

 
Capture of our Dynamo Script 

 
Our Dynamo Script is composed by three parts: 
 

 Extract all the schedules created in the Assembly Model and then filter in order to select 
the one needed for a specific analysis. 

 Convert the view schedules in lists of data. 

 Export data in Excel file. 
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Learn how to visually track your project growth 

Inside the excel file where we will include the data coming from Revit, it will be possible to do 
analysis and monitor the design progress using the S-Curve. 
S-curve is an important project management tool. They allow the progress of a project to be 
tracked visually over time, and form a historical record of what has happened to date. Analyses 
of S-curves allow project managers to quickly identify project growth, slippage, and potential 
problems that could adversely impact the project if no remedial action is taken. 
Comparison of the Target S-curve and Actual S-curve reveals the progress of the project over 
time. In most cases, the Actual S-curve will sit below the Target S-curve for the majority of the 
project (due to many factors, including delays in updating the production schedule). Only 
towards the end of the project will the curves converge and finally meet. The Actual S-curve can 
never finish above the Target S-curve. If the Actual S-curve sits above the Target S-curve at the 
Cut Off Date, the Production Schedule should be examined to determine if the project is truly 
ahead of schedule, or if the Production Schedule contains unrealistic percentage complete 
values for ongoing tasks.  

 
 

 
Example of S-Curve 

 
In the Excel file we have created a dedicated sheet that is compiled directly by Dynamo. All the 
cells are connected to the curve, so the quantities and the information coming from Revit create 
the project progress.  
The status of the project could be: 

 The project has grown in scope. (The Target S-curve finishes above the Baseline S-curve) 

 The project has slipped. (The Target S-curve finishes to the right of the Baseline S-curve) 

 The project is behind schedule. (The Actual S-curve sits below the Target S-curve at the Cut 
Off Date). 
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S-Curve created using Dynamo 
 
 
The same type of analysis can be made in Navisworks a powerful tool also to review and track 
visually data. In this environment you can create sets groups that share common properties, 
which can make it easier to review and analyse information throughout the design process. For 
example in below case, structure issued for construction are marked in green, instead the ones 
issued with old are marked in red. 
Structures in a dummy status are not marked. 

 

 
Example of Navisworks Visualization 


