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Description 

Wondering how BIM (Building Information Modeling) can connect engineering, procurement, and 
construction (EPC)? Discover the manufacturing-like workflows of an EPC contractor. This class 
will showcase the essential benefits obtained by the adoption of BIM in a well-known international 
company specialized in industrial, chemical plant, and oil and gas. Learn how the company, 
starting in particular from the Civil Department, has adopted BIM, and how they currently use BIM 
to manage data such as key quantities, bills of materials, fabrication, and feasibility planning. After 
a brief introduction to the company, we will present tips and tricks that cover hot topics, including 
data exchange in a multidisciplinary environment, file and cost management, and quality control. 
Finally, we will give detailed explanations of how to manage processes through Revit software, 
Dynamo, BIM 360 software, and Navisworks software by way of several examples from real EPC 
projects. This session will feature Revit, Dynamo, and BIM 360, along with in-house tools and 
Navisworks. 
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Davide DECAROLIS 
Davide received his master's degree in Building Systems Engineering from the Politecnico di Bari, 
Italy. After spending one period working in a research project about innovative solution for energy 
efficiency in construction industry funded by the European community, he joined Maire Tecnimont 
Group Oil and Gas and Petrochemicals International Player in Milan as a civil and architectural 
engineer. Thanks to his aptitude for technology and innovation, he quickly became part of the BIM 
Development Group. Now he is involved daily in coordinating the structural modeling process and 
the related workflows for the ongoing projects of the Group. 
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Learning Objectives 

¶ Learn how to manage data and files in a multidisciplinary environment; 

¶ Learn how to include Dynamo, BIM 360, and Navisworks in your Revit workflows to 
deliver your EPC projects; 

¶ Learn how to overcome the challenge of information exchange between Autodesk 
and non-Autodesk software; 

¶ Understand the lessons learned by an EPC contractor to help you choose which 
direction your company needs to follow; 

d.decarolis@tecnimont.it


About Maire Tecnimont Group  

Maire Tecnimont is a multinational and multicultural Group comprising approximately 8,000 
professionals in 50 operating companies in over 40 countries. Listed on the Milan Stock Exchange 
since 2007 and rooted in well-recognized Italian engineering brands, the Group is among the top-
ranking worldwide players in our markets. We focus on our distinctive competences and 
technologies in the petrochemicals, oil & gas, fertilizer and power generation plants. We cover 
the entire value chain from end to end, delivering full EPC turnkey complex projects and offering 
a variable mix of services with high flexibility to maximize local content in every part of the world. 
Our vision is to be a world-class technology-driven, Engineering, Procurement and Construction 
Contractor. We want to make competence entrepreneurship and adaptiveness our key success 
factors.  
 
 

Standard Practices in Industrial Plant Market  

In the Industrial Plant market the handover of a 3D Model is a standard practice driven by 
contractual requirements. Specific guidelines are defined for the effective and uniform application 
of 3D Modeling to all Plant items together with the required software. Along with those guidelines 
are also defined the 3D Model Design Reviews to check the status and quality of the design, to 
manage inter-discipline interfaces and to support efficient and timely production of deliverables. 
Principally, the 3D Model Design Reviews facilitate and ensure cross-discipline:  
 
Á Design status alignment; 
Á Design coordination; 
Á Consistency; 
Á Good Working Practice;  
Á Consolidate layout with client;  
 
In this scenario, due also to the contractual required software, Piping Department has always 
been at the forefront, playing a primary role in handling and managing the 3D Model. Nowadays, 
thanks to technologies development and tool interoperability improvements, this practice needs 
to be integrated with the Building Information Modeling (BIM) approach, ensuring to all other 
discipline, especially Civil & Structural, to effectively cooperate in the Plant 3D Modeling. 
 
 

Introduction 

This class aims to present a general overview of the major advantages that, in a relatively short 
period of time, Maire Tecnimont has achieved thanks to the adoption of several BIM workflows. 
The overview is going to be focused on the departments that have been revolutionized the most 
up to now. Keep in mind that all the processes shown can and will be improved in future because 
BIM processes are dynamic and, due to their nature, will evolve over time, knowledge and 
experience. 
 

 

 
 



#1. Coherence: 3D Model = Documentation 

BIM workflows adoption instant advantage for any EPC contractor is the capability to produce 
engineering documentation instantly coherent with the related 3D models. 3D models are created 
at the same time of the drawings ensuring the correct coordination between different disciplines. 
This translates in less errors and less reworks. What is shown in the drawing is also visible in the 
3D model. 
 
 

 
 

  
 

 
CIVIL DELIVERABLES WITH THE RELATED MODEL FROM REVIT 

 

#2. The power of a database 

What is the main connection between Engineering, Procurement and Construction? The data and 
information flow that is vital for the well being of every EPC project. A simple cad created drawing 
by engineering cannot contain, in most of the cases, all the information needed by procurement 
or construction. Even in case they are available it can be a struggle to collect and monitor them. 
By adopting BIM workflows and software your company will automatically convert their 
engineering drawings and models in interactive databases in which is possible to store, 
manipulate and extract any kind of data. These data are available in form of custom parameters 
accessible in various ways: 
 



 

 
DATA EMBEDDED IN REVIT 

 

 

DATA EMBEDDED IN NAVISWORKS 
 

 
 



 

DATA IN SCHEDULE & EXCEL 

 

#3. Less is more: codification system  

Overfill the models with any type of information is not always the smartest way to proceed. By 
carefully choosing which parameters feed to the models it is possible to ensure the fastest 
possible workflows. The more parameters you need to fill for each object the more time you will 
require the more manhours you will spend.  
It is best to develop some type of smart codification based on your company needs to identify 
each object of the project and use it to attach other needed attributes. Once this process is 
correctly tested and runs smoothly it is even possible to make it automatic. Tecnimontôs 
codification system for the Civil department (concrete structures, steel structures, Architectural 
finishing and Underground systems) is the Item Tag: 
 

 
ITEM TAG EMBEDDED IN THE REVIT MODELS 



The Item Tag is based on three levels and identifies a certain object belonging to a certain main 
item in a certain area: 

¶ Level 0 Ą Area Code (e.g. SR09808 indicates the construction area of the item); 

¶ Level 1 Ą Main Item (e.g. PR-001I indicates a steel pipe rack as main item); 

¶ Level 2 Ą Object code (e.g. PL-014A indicates the unique concrete pile number); 
 
Once the item tags are all set there are several solutions to attach any other information to the 
uniquely identified objects: Dynamo, Revit DB Link or External Plugins. 
 
 

#4. Customize your tools: working with the API 

It is now clear that a BIM workflow is highly customizable upon the company needs. What is also 
customizable is the tool itself. Revit offers to the user the possibility to play with the API 
(application programming interface) of the software deleting most of the boundaries of what you 
can or cannot do with it. You can choose between external plugins on the Autodesk market: 

 
 

 
AUTODESK APPSTORE: BIM LINK 

 
Or, if you can code, you can even create your own. In this case it is recommended to have a look 
to revitapidocs.com in which you can find useful hints related to Revit code itself. Tecnimontôs 
Computer Aided Engineering (CAE) department has developed a plugin to automatize the item 
tag process of the objects for the civil department: 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

TECNIMONTôS ITEM TAG PLUGIN 

http://www.revitapidocs.com/


#5. Project Key Quantities Monitoring 

Applying to the projects a data driven approach offers control, visibility and efficiency reducing at 
the same time the risks. Revit models contain extensive amounts of intelligent data and the use 
and application of these are virtually endless. Revit and especially Dynamo offer the possibility to 
take full control of the project data for civil design in: 
 

¶ Key Quantities monitoring: the Revit Assembly file (or files) allows to the project 
coordinators to have full control of key quantities per type of item or per WBS. This helps 
to keep the quantity balance under control and to take actions when required; 
 

¶ Indexes Monitoring: project schedules are usually tight and being in a hurry can affect the 
design. In this scenario, Dynamo is a powerful tool to read and compare quantities of 
different objects, generating indexes useful to the Project Specialists. It is possible, for 
instance, to compare concrete and reinforcement quantities to check their ratio and 
consequently the principles of good design avoiding materials waste. 

 

 
ASSEMBLY MODEL EXAMPLE IN REVIT 

 

#6. Project progress: track it through the models 

BIM 3D models are databases. Connecting these databases to external sources, such as excel 
spreadsheets, offers the possibility to record all the data related to the planning of each item 
tagged and listed in the 3D models. One example of this process applied by Tecnimont is the 
S-Curves Generator. An S-curve is a project management tool that tracks progress over time and 
allows for a quick visual to determine project status. At any point in time, planned, forecasted and 
actual issued quantities can be summarized. In an EPC context it is necessary to plan, monitor 
and determine the project growth to manage the process and eventually take remedial action if 
required. This difficult activity can be simplified and supported through the extraction of the project 
progress curves needed data directly from the models. 



Using Dynamo to update the S-Curve for concrete progress: 
 

 
EXAMPLE OF S-CURVE FOR CONCRETE 

 

In this Excel file a sheet dedicated to the data extracted from the models is created. The data 
needed are concrete quantities, engineering status and time of issuing: 
 

 
CONCRETE PROGRESS DATA BUILT IN REVIT 

 
 
From assembly models that contain as form of revit-link all the Revit models of the main items of 
the project a Dynamo script is executed with the aim to transfer the data needed into the S-Curve 
excel file: 
 

 
DYNAMO SCRIPT 


